
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 22-Nov-14

7:17 AM
Run date

Time

Reviewer: Awal, Mohammad 30-May-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 1049 Date: 03-Apr-2014 Thursday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 668

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Wind & Rain

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6:50 AM. Crews had to work on the skirt ladders , work on house keeping
, & work on miscellaneous activities . They started at 7:00 AM.

Donald & Reggie had to work on the skirt . Crews continued to remove the corner temporary ladders ,
cut the ladder brackets , grind the welds , & prepare the surface for the QA & QC to MT . They started on
the North corner at 7:30 AM. Crews were done at 12:00 PM.

Richard & Paul had to work on the sump water pump bracket on the South side . Crews had to mobilize
their tools , equipments, reroute the gas , & power lines inside the skirt . They started at 7:15 AM. Crews
were done at 8:00 AM.

Richard had to clean , grind , heat , & weld the bracket . He started at 8:10 AM. He was done at 10:30
AM.
Paul had to clean & grind the weld & prepare it for the QA & QC to VT & MT . Crews had to wrap up , pull
their tools , & equipments out of the site . They were done at 11:15 AM.

In the afternoon , all crews had to prepare for the center skirt erection on the East side . They had to
pull the equipments out of the East permanent platform , reroute the power lines , prepare the bolts , nuts ,
& washers . Crews started at 12:40 PM. They were done at 2:50 PM. Crews had to wrap up their tools &
equipments .
Crews left at 3:10 PM.

Simon & Bernie were on the site . They had to work with the welders , VT , & MT the welds . Check
Simon report for the welders detailed activities .

Conco crews came to the site at 6:55 AM. Crews had to work on the fender slab concrete repair . They
had to repair the 0.5 meter strip on the parapet side . Crews had to prepare their tools , equipments, &
reroute the power lines . They were done at 7:10 AM

Arturo continued to clean the top of the concrete , grind & smooth the top edges of the parapet , work
with Herman , & he had to work on house keeping . He started at 7:10 AM.

Herman had to work on the 0.5 meter strip repair . Herman had to clean & vacuum the top of the
concrete ,
, mix the repair cement , apply , spread , finish , & broom . He started on the finish layer on the South side
East side at 7:15 AM. Herman had to complete , finish & broom the remaining strip that previously worked
on , but not completed .
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Conco crews were done at 2:10 PM. They had to wrap up their tools & equipments . Crews left at 2:20
PM.

Coating crews came to the site at 7:30 AM. Crews had to work on spot blast , clean , paint , touch ups ,
& spot repair in the cells & tower shafts .

Andrews , Bill , Francisco , Jorge , Roberto , Ricardo , & Ron had to prepare their equipments , hoses ,
& materials . They were done at 8:30 AM.

Bill had to work on the barge . He had to monitor the equipments, & he had to work with the other crews
.

Francisco , Jorge , & Roberto had to spot sand blast , clean , & paint. & they had to work on the repair
& touch ups .

Andrews , Marco , Ricardo , & Ron had to work with all crews vacuum , clean inside the cells & tower
shafts .

Joe was on the site . He had to work with the painters . Check Joe 's report for the painters detailed
activities .

Certified Coating crews had to work on the punch list . They were done at 3:50 PM. crews left at 4:10
PM.

In the office , I had to work on my report . I was done at 3:30 PM.

Bid Item: 039 T-FDS-CIP.03904-0120F4 Tower Fender System Cast-in-place Concrete

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

Equipment, Crane, 90 Ton Rough Terrain

8.00

002321

0.00

No

0.00 0.00

WELDER, 600 AMP

4.00

2294

0.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP REGINALD HUMPHREYIronworker 8.00 0.00 0.00 8.00

FOR RICHARD GARCIAIronworker 8.00 0.00 0.00 8.00

JNM PAUL FAMBRINIIronworker 8.00 0.00 0.00 8.00

JNM DONALD PLUMBIronworker 8.00 0.00 0.00 8.00

Bid Item: 039 T-FDS-CIP.03904-0120F4 Tower Fender System Cast-in-place Concrete

CONCO PUMPING

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CONCO PUMPING

JNM ARTURO SEGURASemi-Skilled Laborer 8.00 0.00 0.00 8.00

JNM HUMBERTO DURANNone of the Above 8.00 0.00 0.00 8.00
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Bid Item: 078 T-L01-ENW.07804-0120F4 Tower Lift 01 External Paint Tower NW

CERTIFIED COATINGS COMPANY

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: CERTIFIED COATINGS COMPANY

8.00

*E0770562

0.00

No

0.00 0.00

8.00

*E0760562

0.00

No

0.00 0.00

8.00

*E0750562

0.00

No

0.00 0.00

8.00

*E0700562

0.00

No

0.00 0.00

BLAST POT

8.00

300

0.00

No

0.00 0.00

825 COMPRESSOR

8.00

AC256

0.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CERTIFIED COATINGS COMPANY

JNM JORGE FLORES RAMEROPainter 8.00 1.00 0.00 9.00

JNM RON PUBBPainter 8.00 1.00 0.00 9.00

JNM RICARDO PASSILAPainter 8.00 1.00 0.00 9.00

JNM MARCO ORDONAPainter 8.00 1.00 0.00 9.00

JNM FRANCISCO CASTROPainter 8.00 1.00 0.00 9.00

APP EDILBERTO LEONPainter 8.00 1.00 0.00 9.00

JNM BILL GREENWOODPainter 8.00 1.00 0.00 9.00

JNM ANDREWS MADINAPainter 8.00 1.00 0.00 9.00
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